

UCONN 2000 Phasing Outline by Fiscal Year
Revised 8/1/07

PROJECT
Agricultural Biotechnology Facility & Completion
Alumni Quadrant Renovations
Arjona and Monteith (new classroom buildings)
Avery Point Campus Undergraduate & Library Building
Avery Point Marine Science Research Center - Phase I & II
Avery Point Renovation
Beach Hall Renovations
Benton State Art Museum Addition
Biobehavioral Complex Replacement
Bishop Renovation
Business School Renovation - Phase II
Central Warehouse New
Chemistry Building
Commissary Warehouse
Deferred Maintenance & Renovation Lumpsum - Phase I, II & III
East Campus North Renovations
Engineering Building
Equipment, Library Collections & Telecommunications
Family Studies (DRM) Renovation
Farm Buildings Repairs/Replacement
Fine Arts Phase II
Floriculture Greenhouse
Gant Plaza Deck
Gant Building Renovations
Gentry Renovation & Completion
Grad Dorm Renovations
Hartford Relocation Design
Hartford Relocation Feasibility Study
Heating Plant Upgrade
Hilltop Dormitory Renovations
Ice Rink Enclosure
Incubator Facilities
International House Conversion (Natural History Museum)
Intramural, Recreational & Intercollegiate Facilities
Jorgensen Renovation
Koons Hall Renovation/Addition
Lakeside Renovation
Law School Renovations/Improvements
Library Storage Facility
Litchfield Agricultural Center - Phase I
Manchester Hall Renovation
Mansfield Apartments Renovation
Mansfield Training School Improvements
Monteith Renovation
Music Drama Addition
Natural History Museum Completion
North Campus Renovation
North Hillside Road Completion
North Superblock Site & Utilities
Northwest Quadrant Renovation - Phase I & II
Observatory
Old Central Warehouse Renovation
Parking Garage North
Parking Garage #3
Pedestrian Walkways (Fairfield Road Pedestrian Mall)
Psychology Building Renovation/Addition
Residential Life Facilities
School of Business
School of Pharmacy/Biology
Shippes/Buckley Renovations
South Campus Complex
Stamford Downtown Relocation - Phase I
Stamford Downtown Relocation - Phase II
Stamford Campus Improvements
Storrs Hall Addition
Student Health Services
Student Union Addition
Support Facility (Architectural & Engineering Services)
Technology Quadrant - Phase IA
Technology Quadrant - Phase 1B
Technology Quadrant-Phase II
Torrey Life Science Renovation & Completion & Biology Expansion
Torrington Campus Improvements
Towers Renovation
UCONN Products Store
Underground Steam & Water Upgrade - Phase I & II
University Programs Building
Waring Building Conversion
Waterbury Property Purchase
Waterbury Downtown Campus
West Campus Renovations
West Hartford Campus Renovations/Improvements
White Building Renovation
Wilbur Cross Building Renovation
Young Building Renovation/Addition
SUBTOTAL STORRS & REGIONAL CAMPUS
CLAC Renovation Biosafety Level 3 Lab
Deferred Maintenance/Code/ADA Renovation Sum-UCHC
Dental School Renovation
Equipment, Library Collections & Telecommunications-UCHC
Library/Student Computer Center Renovation
Main Building Renovation
Medical School Academic Building Renovation
Parking Garage - Health Center
Research Tower
Support Building Addition/Renovation
SUBTOTAL FOR HEALTH CENTER
GRAND TOTAL